Bonneville Power Administration
Fish and Wildlife Program FY 99 Proposal Form

Section 1. General administrative information

Tile  Enhance Squaw Creek Watershed
for Anadromous Fish and Wildlife

Habitat

Bonneville project number, if an ongoing project 9506001

Business name of agency, ingtitution or organization requesting

funding

Confederated Tribes of the Umatilla Indian Reservation
Business acronym (if appropriate) CTUIR

Proposal contact person or principal investigator:

Name

Mailing Address
City, ST Zip
Phone

Fax

E-mail address

Carl Scheeler

P.O. Box 638

Pendleton, Oregon 97801

(541) 276-5268

(541) 276-4348

wildlife@ucinet.com

Subcontractors.
Organization Mailing City, Contact
Address ST Zip
Umatilla 3920 Westgate Pendlet | Matt Voile
County Weed on,
Control OR
97801
Earth P.O. Box 638 Pendlet | Modesta Minthorn
Conservation on, OR
Corpd 97801
Salmon Corps
at Umatilla
Various Fence
Construction
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Contractors
hired through
bidding
process

Various
Heavy
Equipment
Contractors
hired through
bidding
process

Unidentified
botanical
survey
contractors
hired through
bidding
process

Unidentified
forester
contractors
hired through
bidding
process

NPPC Program Measure Number(s) which this project
addresses.

7.6A, 7.6C, 7.7, 7.8E, 11.2, 11.3C, 11.3D

NMFS Biological Opinion Number(s) which this project
addresses.

Other planning document references.

Wy Kan Ush Me Wa Kush Wit - Volume 1, Hypothess 3,
Watershed Restoration, Habitat: Tributary, Problem Statement,
second paragraph, pages 5B-12 and 5B-13 and Hypothesis, page
5B-13.

Wy Kan Ush Me Wa Kush Wit - Volume 2, Umatilla River,
Recommended Actions For The Umatilla River, 111. Watershed
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M anagement, page 44.

Umatilla River Drainage Anadromous Fish Habitat
Improvement Implementation Plan, Fishery Characteristics -
Limiting Factors, last paragraph of page 6 through page 9 and
APPENDIX B, Riparian Habitat Inventory Summaries - by
Subbasin and Stream

The Umatilla River Subbasn Salmon and Steelhead
Production Plan, Part II. HABITAT PROTECTION NEEDS,
History and Status of Habitat, pages 27 - 28.

Umatilla Basin Natural Production Monitoring and Evaluation
Annual Progress Reports - Physical Habitat Survey Data and
Biological Survey Data: 1992 - 1993, Appendixes D and E; 1993 -
1994, Appendixes D and E; 1995, Appendixes D and E; 1996
Appendixes B and D.

Confederated Tribes of the Umatilla Indian Reservation
Wildlife Mitigation Plan for the John Day and McNary Dams,
Columbia River Basin, Section 1.8.2.2. Squaw Creek Watershed
Project, Pages 27 - 29.

Subbasin.
Umatilla River Subbasin

Short description.

Protect and enhance watershed resources for wildlife HEP Indicator
Species for the McNary Pool in the Squaw Creek Watershed and
increase natural production potential of existing summer steelhead
and re-introduced chinook salmon and coho salmon in the Umatilla
River Basin.

Section 2. Key words

Ma Programmat Ma Ma
rkc rk  Activities 'K Project Types
Categories
X Anadromous Constructio X  Watershed
Resident fish O&M Biodiversity/gen
L o ~ etics
X Wildlife Production Population
o o ~ dynamics
~ Oceang/estua  Research - Ecosystems

9506001 Enhance Squaw Creek Watershed -- Wildlife portion
Page 3



ries

Climate Monitoring/ Flow/survival
L  eval L
Other X Resource Fish disease
. _ mgmt -
Planning/ad Supplementation
~ min, L
Enforcement X  Wildlife habitat
S— JP— er]-
Acquisitions hancement/resto
ration

Other keywords.

habitat enhancement, habitat protection, land use impacts,
restoration, Umatilla River Basin, project implementation, water
quality, public scoping, education, private lands, monitoring, best
management practices, coordination, riparian improvements,
instream  enhancements, bio-engineering, native vegetation,
watershed analysis.

Section 3. Relationships to other Bonneville
projects

Project | Project title/description | Nature of relationship
#

The Umatilla River Basin
Anadromous Fish Habitat
Enhancement Project
shares personnel, vehicles
and equipment with the
Walla Walla Basin Habitat
Enhancement Project to
minimize project expense.
Component parts of
integrated watershed
funding sources as
prioritized by the Wildlife
and Anadromous Caucuses
at CBFWA.

Section 4. Objectives, tasks and schedules
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Obj Task
1,2, | Objective a,b,c | Task
3
1. | Implement and maintain a Pre-construction preparation.
instream and riparian and upland
habitat enhancement projectsin
the Squaw Creek Watershed.
Sub- | Assess maintenance needs for
task | existing project fencing.
al.
Sub- | Prepare grant proposals and
task | coordinate with other entitiesto
a.2. | develop cost-share agreements.
Sub- | Conduct cultural/archeological
task | surveysin proposed project areas
a3 | (Section 106 compliance).
Sub- | Complete project(s) design
task | layout(s).
a4
Sub- | Solicit bids and award
task | subcontracts.
adb
Sub- | Implement and maintain habitat
task | enhancement projects.
ab
Sub- | Place and/or repair in-stream
task | structures and bank stabilization
a7 | structures.
Sub- | Plant native grasses, shrubs and
task | treesin project areas.
b.1
Sub- | Treat noxious weeds in project
task | aress.
b.2
2. | Collect baseline data and a Conduct physical habitat surveysin
continue post-project proposed habitat enhancement
monitoring to identify habitat project areas.
limiting factors and to quantify
short and long-term effects of
habitat enhancement activitiesin
the Squaw Creek Watershed.
b. Establish permanent photo points

and transects and continue to
monitor after project
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implementation.

assure protection of upland

alotment boundary fencing to

vegetation and wildlife habitats.

C. Sample aquatic macroinvertebrate
populations.

d. Monitor water temperatures.

e Monitor suspended sediments.

3. | Continue watershed a Conduct outreach efforts at the
enhancement and education local community level.

ProCcesses.

4. | Conduct upland vegetation a Solicit bids and award subcontract
surveys to identify habitat for plant association, noxious
limiting factors and to quantify weed, and T/E/S plant surveys.
short and long-term effects of
habitat enhancement activitiesin
the Squaw Creek Watershed.

b. Solicit bids and award subcontract
for amultiple resource inventory of
forested wildlife habitats.

5. Close/obliterate roadsto reduce | a. Purchase of signing materials for
sediment delivery to streams and road closures.
reduce wildlife disturbance.

b. Construct road closure devices.

6. | Consolidate landsto allow for a Fee title acquisition of available
consistent, watershed-wide lands, purchase of conservation
application of management easements, establishment of

- standards. cooperative agreements.
7. | Repair and maintain grazing a Purchase fencing materials.

Objective schedules and costs

1 2/98 1/99 10%
2. 2/98 1/99 10%
3. 2/98 1/99 10%
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4. 2/98 1/99 16%
5. 2/98 1/99 2%
6. 2/98 1/99 50%
7. 2/98 1/99 2%

Schedule constraints.

Possible constraints might include delays due to extensive
landowner negotiations and a dow response time from the
regulatory agencies regarding issuance of permits for proposed in-

stream work.

Completion date.

N/A - on-going project

Section 5. Budget

or improvements

conservation easements,

[tem Note FY 98
Personnel Includes 1 month salary for $68,360
GI S services and 1 month
sdary for
cultural/archeological surveys
(Section 106 compliance)
Fringe benefits 28 percent of personnel $19,141
services
Supplies, materials, $48,810
non-expendable
property
Operations & Operations & maintenance
maintenance funding includes approximately
50% of personnel, fringe
benefits, supplies, materials,
non-expendable property,
travel, indirect costs and
subcontract funds as indicated
in right column.
Capita acquisitions | Acquisition of lands, $442,041.00

(e.g. land, perpetual lease agreements,
buildings, major grazing leases.

equip.)

PIT tags # of tags: N/A
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Travel $5,450
Indirect costs 34 percent of personnel, fringe $48,198
benefits, supplies, materials,

non-expendable property and
travel
Subcontracts Heavy equipment rental, fence $35,000
construction, noxious weed
control, bio-engineering
treatments (Salmon Corps)
Other Estimated 1997 Carry-over $
Balance
TOTAL $667,000
Outyear costs
Outyear costs FY 1999 FY 200 FYO1 FYO02
Tota budget $200,000 | $200,000 | $200,000 | $200,000
O&M as % of total 50% 50% 50% 50%

Section 6. Abstract

Funds are being sought to protect watershed resources,
implement and maintain fisheries and wildlife habitat
enhancement projects, monitor habitat conditions, and offer
public access and education in the Squaw Creek Watershed.

The god is to protect and enhance habitat for McNary Pool
Wildlife HEP species and to improve natural production of
anadromous fish in the Squaw Creek Watershed. Objectives
include cessation of activities which adversely impact
watershed resources, implementation and maintenance of
habitat enhancement projects, and monitoring habitat

This project is consistent with NPPC Measure Numbers 7.6,
7.7 and 7.8. 11.2, 11.3, The project entails coordinated,
cooperative efforts to protect and improve Mcnary pool
Wildlife HEP Species habitat and anadromous fisheries
habitat on a comprehensive watershed management basis.
Improved habitat quality will allow greater juvenile and
adult freshwater survival and result in greater offspring out-

a
b.

conditions.
C.

migration survival.
d.

The CTUIR have undertaken a watershed scale approach in
identifying land uses that are damaging to ecosystems or
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detrimental to upland and riparian habitat recovery. Rather
than focusing solely on in-channel modifications, the Tribes
propose to utilize natural recovery to preserve and restore
both riparian and upland habitats. Active management and
bio-engineering approaches have been reserved for areas
that will not sufficiently recover in a natural manner.

e Short-term (three to five years) project effects include
native plant recovery in both the upland and riparian zones,
increased streambank stability and increased
macroinvertebrate populations and diversity.

Long-term (25 to 100 years) project effects include
changes in hydrological features, vegetation succession and
composition, channel narrowing, increased channel shading,
improved water quality, increased wood recruitment and
increased habitat.

f. Monitoring includes:

- stream channel transects

- photo points

- physical surveys

- macroinvertebrate surveys
- stream temperatures

- suspended sediments

- HEP Analysis.

Results will be evaluated in annual reports submitted to
BPA.

Section 7. Project description

a. Technical and/or scientific background.

The Squaw Creek Watershed project was identified through
development of the Umatilla River Basin Anadromous Fish Habitat
Enhancement Project, the Umatilla Drainage Fish Habitat
Improvement Implementation Plan (ODFW, USFS and CTUIR,
1988), and the CTUIR’s Wildlife Mitigation Plan. The Uriliat
River Basin Anadromous Fish Habitat Enhancement Project was
developed in 1988 to address in-stream and riparian habitat
deficiencies on private lands within Umatilla Indian Reservation
Boundaries. This project is partially funded under the Northwest
Power Planning Council's Columbia River Basin Fish and Wildlife
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Program as partial mitigation for hydroelectric dam construction
and the subsequent losses of wildlife habitat and anadromous fish
throughout the Columbia River Basin. The goal of this project is to
enhance natural production of existing summer steelhead and re-
introduced chinook and coho salmon in the Umatilla River Basin
and restore and maintain wildlife habitats to benefit HEP target
species of wildlife .

The Umatilla Drainage Fish Habitat Improvement Implementation
Plan (ODFW, USFS and CTUIR, 1988) identified approximately
66.9 stream miles of anadromous fisheries habitat in the Umetilla
River Basin requiring restoration or protection measures. All areas
identified are higher quality watersheds supporting some level of
anadromous fish populations at various life stages, supporting
functional ecosystems, containing large continuous blocks of critical
habitat and are the most cost effective drainages in which to
implement habitat improvements. The Umatilla Drainage Fish
Habitat Implementation Plan recommended that CTUIR implement
improvements on eighteen miles of the 66.9 miles of stream habitat
identified as deficient over a five year period. To date, the CTUIR
have utilized BPA and BIA funds to address limiting factors in eight
stream miles of the previoudy identified private lands. Seven miles
of stream habitat was identified within the Squaw Creek Watershed.

In 1993, the project shifted emphasis to a comprehensive watershed
approach and began to identify upland and riparian watershed-wide
causative factors impacting wildlife and fisheries habitat and natural
production capabilities throughout the Umatilla River Watershed.
Scoping meetings were conducted to encourage public
involvement, assist in identifying detrimental land use practices and
to cooperatively develop long-term solutions to improving practices
impacting fisheries habitat. Basin-wide physical surveys began to be
conducted in coordination with the CTUIR Umatilla Basin Natural
Production and Evaluation Project and with ODFW. GIS data base
development began for past and present land use practices,
ecotypes and habitat inventory data in subwatersheds of concern.

In 1994, the Nonpoint Sources of Water Pollution Assessment and
Management Program Plan was completed for the Umatilla River
Basin (CTUIR, 1994). This document identifies nonpoint source
pollution problems in subwatersheds throughout the basin and
prioritizes watershed areas for nonpoint source pollution control
work. The plan has been used to assist with development of Oregon
Department of Environmental Quality’s 303(d) List of water quality
limited water bodies and to establish Total Maximum Daily Loads
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(TMDL’s) within the Umatilla Basin in accordance with the 303(d)
List. The project has relied heavily upon the plan and data obtained
from the Umatilla Basin TMDL Technical Committee to assist with
prioritization of additional habitat enhancement efforts in the basin.

The CTUIR Native Plant Nursery opened in 1996 and has been
instrumental in providing the project with previoudy unavailable
subbasin specific indigenous plant materials (aleviating concerns
about gene pool contamination of existing plant communities).

It is critica that project efforts continue in the Squaw Creek
watershed. Land use practices impacting water quality and limiting
available habitat and natural fisheries production capabilities have
been identified and need to be addressed.

b. Proposal objectives.

Objectivel. Implement and maintain instream and riparian
habitat enhancement projects in the Squaw
Creek Watershed.

Products derived from Objective 1.:

- one noxious weed control, one tree planting,
one operated heavy equipment rental
contracts will be developed

- Seed approximately 200 pounds of native
grass seed and approximately 1000
indigenous trees and shrubs in project areas.

Objective2. Coallect basdine data and continue post-project
monitoring to identify habitat limiting factors
and to quantify short and long-term effects of
habitat enhancement activities in the Squaw
Creek Watershed.

Products derived from Objective 2.:

- Establish photo points and stream channel
transects (number unknown at this time)

- Aquatic macroinvertebrate populations will
be sampled in project areas and sent to the
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Objective 3.

Objective 4.

USFS Aquatic Ecosystem Analysis Lab for
identification and analysis; a report of the
lab’s findings will be produced

- Thermographs will be deployed in the basin
during warm summer months, stream
temperature data will be compiled in tabular
form; maximum, minimum and average
stream temperatures will be graphed and
included in the BPA Annual Report

- Suspended sediments will be monitored from
the stream gauge station and data will be
graphed and included in the BPA Annual
Report.

Continue water shed enhancement and education
processes by identifying problems and
developing creative solutions to land use
problems impacting fisheries habitat in the
Umatilla River Basin.

Products derived from Objective 3.:
- Public scoping meetings will be provided

- CTUIR will provide project information to
the public at various workshops, sportsman
shows, etc. (number unknown at this time)

- Public education materias - photo displays,
pamphlets, etc. will continue to be produced
as needed.

Conduct upland vegetation surveys to identify
habitat limiting factors and to quantify short
and long-term effects of habitat enhancement
activitiesin the Squaw Creek Watershed.

Products derived from Objective 4-

- One timber stand exam and one botanical
survey contract.
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- collection of dead and down tree habitat and
late-old structure timber stand data. Plant
association maps, noxious weed location
maps, delineation of suitable and potentia
T/E/S plant habitats. Data will be used for
HEP and vegetation enhancement project
monitoring.

- Objective 5. Close/obliterate roads to reduce sediment

Objective 6.

Objective 7.

delivery to streams and reduce wildlife
disturbance.

Products derived from Objective 5:

- One heavy equipment operating contract.

- Closure of 5 - 10 road miles and control of
access through signing, reductions in
resource damage, erosion, and sediment
delivery to streams.

Consolidate lands to allow for consstent,

watershed-wide application of management

standards.

Products derived from Objective 6:
- Larger land base which will alow for greater
control of management standards.

- Additional Habitat Units for McNary Pool
HEP species.

Repair and maintain grazing allotment
boundary.

Products derived from Objective 7:

- Repair of approximately 8 miles of fencing,
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livestock exclusion and increased protection
of upland and riparian plant communities,
increases in Habitat Suitability for the
McNary pool HEP species (meadowlark).

C. Rationale and significance to Regional Programs.

The project is consistent with the Northwest Power Planning
Council’s Columbia River Basin Fish and Wildlife Program. This
habitat project is one element in the comprehensve Umatilla
Program, which also includes artificial production, adult and
juvenile passage improvements (ladders, screens, and trap and
haul), instream flow enhancement, and monitoring and evaluation.

Habitat enhancements implemented under this project will continue
to result in the following benefits. 1) increased water table
saturation zones and instream flow levels during summer months,
2) slower water velocities and narrower stream channels, 3) more
diverse native riparian vegetation communities to assist with bank
stabilization, provide recruitable wood for instream cover, increase
shading, increase insect drop and filter sediments. These combined
benefits will aide anadromous salmonids by improving overall water
quality, increasing and diversifying fisheries habitat and increasing
potential food sources (macroinvertebrates).

Emphasis on watershed-wide habitat is needed for protection and
enhancement of upland wildlife habitats and natural production
capabilities in the basin. The project represents a continuation of
existing efforts to mitigate for McNary pool HEP species and to
improve natural production in the Umatilla River Basin. The project
will continue to provide critical elements to a comprehensive
watershed management approach to help guide implementing
agencies and the Tribes in promoting watershed projects,
anadromous fish rebuilding plans, and recommend necessary
changes to management systems. The project will provide an
integrated and comprehensive information base. The project will
continue to complement ongoing wildlife mitigation efforts and fish
passage and artificial production programs already in place in the
basin and will integrate existing on-the-ground management
systems and programs on private and public lands with restoration
activities to better justify expenditure of funds and time.
Coordination will continue between Tribal, local, state and federal
agencies and the agricultural community.
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d. Project history

The Project was prioritized for protection and enhancement under the Umatilla River
Basin Anadromous Fish Habitat Enhancement Project, 87-100-01 with an emphasis on its
natural production potential for anadromous and resident fish. In 1991 a cultural resources
survey of fourteen spring sites was conducted as a precursor to spring development and
protection efforts. Additionally, fish habitat surveys were conducted and baseline water
quality data collected under this project.

Physical and biological surveys (Juvenile abundance/distribution, pre-spawning surveys
and redd counts) were conducted under the Umatilla Basin Natural Production Research
Project to document natural production success and related habitat conditions in the sub-
watershed.

The CTUIR implemented a big game forage enhancement project in cooperation with
private landowners, the Oregon Department of Fish and Wildlife, and the Rocky Mountain
Elk Foundation in the Fall of 1995 to improve big game forage conditions in the Squaw
Creek area. The project included aerial application of fertilizer and distribution of salt to
improve elk distribution. In severe winters, the Umatilla Indian Reservation winters
several thousand elk from surrounding big game units in the Blue Mountains which trigger
depredation complaints from private landowners on reservation. The Squaw Creek
fertilization and salting project is the first of several planned for implementation in the
Blue Mountain foothills.

The CTUIR Wildlife Program is currently in the process of facilitating the development of
multi-agency plan to improve and promote the condition and distribution of native plant
communities and cover/forage conditions for big game and other wildlife. Additional
management activities in adjacent drainages on National Forest system lands include
salvage timber harvest, prescribed underburning, and implementation of access and travel
management plans.

A wildlife mitigation project in the Squaw Creek corridor would be one component of a
broader effort by the CTUIR, Forest Service, private landowners, and other organizations
regarding development and implementation of projects to improve natural ecosystemsin
the Blue Mountains. The goal for this project area would be to promote stewardship and
watershed restoration efforts through purchase of easements on range units administered
by the Bureau of Indian Affairs, acquisition of fee title on available lands, and development
of cooperative efforts between the Tribes, federal and state agencies, and private
landowners.

Approximately 5800 acres of private lands were purchased from the
primary land owner in the watershed in November of 1997 using a
combination of Anadromous and Wildlife funds from BPA. These

lands provide the nucleus of the restoration effort. Addtionaly, the
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CTUIR donated all of their holdings in the watershed to the project
puUrposes.

e.

1

M ethods.

)

)

©)

(4)

(5)

(6)

(7)

Lease agreements, conservation easements and
acquisitions proposals are developed in-house by
CTUIR Fisheries and Wildlife Staff and Tribal
Attorneys.

Cost-share funds are generaly secured by CTUIR
completing grants applications (USFWS, GWEB,

etc.)

CTUIR’s Cultural Resource staff conduct file and
iterature searches, pedestrian surveys and/or
archeological excavations in proposed habitat
enhancement areas to determine if cultural resources
potentially eligible for inclusion to the National
Register of Historic Places are present on the site.
Final reports documenting their findings are
prepared and submitted to the BIA Umatilla Agency
Real Property Management Office  (for
implementation efforts on the Reservation) and to
the State Historic Preservation Office (for
implementation efforts, both on and off the
Reservation.) All cultural clearances are obtained in
compliance with Section 106 of the National
Historic Preservation Act.

Letters are mailed to perspective contractors, and
they are encouraged to participate in pre-bid tours
and submit bids. Notices to proceed are issued to
the selected contractor (s).

Five-stranded smooth-wire high tensile fence or
barbed wire fence is constructed to CTUIR’s
specifications.

Native grass mixes have been developed by
Grassland West Seed Company based on historical
vegetation, soil types and project elevation. Grasses
are seeded with a harrow or broadcast seeder.
Indigenous trees and shrubs are planted as cuttings
or bareroot stock. Bareroot trees are subbasin
specific trees produced from seed or cuttings at the
CTUIR Native Plant Nursery. Native grass re-
establishment has been 50% or greater. Tree
mortality has dropped dramatically with the Tribal
nursery’s trees. Success is nearly 75%.

Noxious weeds in project areas are chemically
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)

)

©)

(4)

treated three times a year by Umatilla County Weed
Control. Only level one noxious weeds on the
Umatilla County Noxious Weed List are treated.
Non-noxious untreated weeds in the Wildhorse
Creek Project Area (approximately two stream
miles) are currently competing with native
revegetation efforts. CTUIR Project Personnel
intend to burn and seed these areas with native
grasses during winter 1998.

Photo points are taken with a 35 mm camera and a
standard 50 mm lens. Photos are taken facing
upstream in the spring and fall of each spring and fall
of each year. A photo point binder containing 35
mm dlides is maintained at the CTUIR Wildlife
Office

Aquatic macroinvertebrates are sampled in early
summer and early fal of each year. Sampling
methodology developed by the U.S. Forest Service -
Intermountain  Region Wildlife Management is
utilized to sample macroinvertebrates. Methods are
described in detail in Chapter 5 of the Fisheries
Habitat Surveys Handbook (publication #R-4 F5H
2609.23. Macroinvertebrate samples and field
support data are sent to Dr. Fred Magnum at the
U.S. Forest Service Aquatic Ecosystem Lab in
Provo, Utah for identification and analysis. Surveys
have only been conducted for the past two years, but
information obtained to date has been useful in
assisting with determination of water quality and
habitat conditions.

Summer stream temperatures are monitored with
Ryan Tempmentors and Ryan 2000 thermographs.
Thermographs collect maximum, minimum and
average temperature readings each hours.

Isco Model 2700 Wastewater samplers are deployed
a gage stations to obtain estimates of suspended
sediments. Samples are collected year-round at six
hour intervals to create a composite daily sample.
The samples are processed monthly by Umatilla
National Forest Service personnel to determine
Jackson turbidity units, conductivity and total
dissolved solids.

D Letters are maled to landowners in
subbasins of interest (names and addresses obtained
from county tax lot records) inviting them to
participate in public scoping meetings. Landowner
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concerns and recommendations are compiled and
mailed to them in newdetters. Landowner input is
taken into account when developing projects.
Resource agencies, interest groups, etc. are aso
invited and provide additional input at meetings.
2 CTUIR provides watershed/habitat dlide shows,
tours, etc. to students, sportsman groups and others.
3 CTUIR continues to develop watershed
restoration/habitat enhancement photo displays for
public viewing and reproduce handouts and
pamphlets for public distribution.
4, D Letters are mailed to perspective contractors, and
they are encouraged to participate in pre-bid tours and submit bids.
Notices to proceed are issued to the selected contractor ().

5. Letters are mailed to perspective contractors, and they are
encouraged to participate in pre-bid tours and submit bids. Notices
to proceed are issued to the selected contractor ().

6. D Lease agreements, conservation easements and
acquisitions proposals are developed in-house by CTUIR Fisheries
and Wildlife Staff and Tribal Attorneys.

7. (5) Five-stranded smooth-wire high tensile fence or
barbed wire fence is constructed to CTUIR’s
specifications.

f. Facilitiesand equipment.

Specialized equipment required to implement specific habitat
enhancements are specified under construction contract agreements
with subcontractors. Project leaders possess desk-top computes
and appropriate software (Microsoft Office, ArcView) to perform
duties associated with this statement of work.

g. References.
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Section 8. Relationships to other projects

The restoration of fisheries resources in the Umatilla Basin has been

a coordinated effort between Tribal, local, state and federal
agencies and the agricultural community. CTUIR’s cooperators
include Umatilla County, ODFW, NRCS, USFWS, and the
Umatilla Basin Watershed Council and numerous private
landowners. Examples of project cooperation include the Umatilla
Basin Project, the Umatilla River Subbasin Salmon and Steelhead
Production Plan, and the Umatilla Basin Anadromous Fish Habitat
Enhancement Project and the Umatilla Hatchery and associated
artificial production plans. This coordination has continued and
expanded through public scoping meetings formed to identify issues
and develop creative solutions to land use problems in the basin.
CTUIR intends to continue these coordination efforts in
implementation of the Squaw Creek Watershed Project.

Opportunities for cooperation through cost sharing has also been
emphasized in the Umatilla Basin. Entities providing funding for
stream/watershed habitat enhancement include BPA, CTUIR,
UPRR, EPA, and USFWS.

Close cooperation is maintained between various entities (CTUIR,
ODFW, County, NRCS) implementing habitat protection and
enhancement actions to facilitate sharing of equipment, techniques,
success and failures. Project implementors also collaborate with
DSL, US Army COE, and Tribal fill and removal permitting
processes in order to accomplish work.

The following are CTUIR or CTUIR Collaborative planning
documents that are also related to Squaw Creek Watershed Project
Mitigation efforts:

CTUIR. 1994. Non-point Sources of Water Pollution Assessment
and Management Plan. EPA Region 10 Publication, Seattle, WA.
page 37.

ODFW, USDA Forest Service, CTUIR. 1988. UitiatDrainage
Fish Habitat Improvement Implementation Plan. page 32.

Section 9. Key personnel

Type here (provide answers in paragraph form)
Name: Gary A. James
Title: Fisheries Program Manager
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Months funded this project: 1

Education: BS Fisheries 1979 Oregon State University

Experience: 20 years fisheries experience; last 15 years CTUIR
Program Manager; expertise in  multi-project development,
coordination, and oversight.

Name: Todd Shaw

Title: Fisheries Habitat Biologist

Months funded this project: 5

Education: BS Fisheries & Wildlife Management 1988 Lake
Superior State University; A.A.S. Recreation & Wildlife
Management 1983, Hocking Tech. College.

Experience: 10 years - 6.5 years Habitat Biologist

Name: Ken Hall

Title: Fisheries Technician

Months funded this project: 5

Education: High School Diploma

Experience: 10.5 years of habitat protection and restoration work;
experience in coordinating and implementing on-ground projects
pertaining to riparian protection.

Name: Carl A. Scheeler

Title: Wildlife Program Manager

Months funded this project: .5

Education: BS Wildlife 1985 Oregon State University

Experience: 13 years fisheries and wildlife experience; last 10 years
CTUIR Wildlife Progran Manager; expertise in multi-project
development, coordination, and oversight.

Name: Eric Quaempts

Title: Wildlife Biologist

Months funded this project: 5

Education: BS Wildlife Science 1990 Oregon State University
Experience: 10 years - 8 years as Co-operative Education and
Biologist with USFS, 2.5 years as project manager for the
BPA/CTUIR’s Wanaket Wildlife Mitigation Project.

Name: Randy Alexander

Title: Wildlife Technician

Months funded this project: 5
Education: High School Diploma

Experience: 6 years of USFS experience in fish habitat protection
and restoration, experience in coordinating and implementing on-
ground projects, contract inspection and riparian protection. Three

years experience as a wildlife technician for the CTUIR.
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Section 10. Information/technology transfer

Project reports of accomplishments are produced quarterly and
annually.  Project personnel sponsor field tours at any time
requested to show accomplishments, challenges and techniques.
Project personnel also frequently participate in local public forums
(workshops, classrooms, multi-agency review of removal/fill
permits throughout the Umatilla Basin).
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